



Tentative CPAA 2017 Timeline

03/09/2017

ID	Task Name	Start	Finish	Duration	Q1 17	Q2 17				Q3 17			Q4 17					
					Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec				
1	ACH Phase 1 Certification	3/6/2017	4/17/2017	31d	[Gantt bar spanning Mar to mid-Apr]													
2	RHNI Updated	3/6/2017	4/14/2017	30d	[Gantt bar spanning Mar to mid-Apr]													
3	Identify Optional Projects	3/6/2017	4/6/2017	24d	[Gantt bar spanning Mar to early Apr]													
4	Select Optional Projects	6/5/2017	7/6/2017	24d	[Gantt bar spanning mid-May to mid-Jun]													
5	ACH Phase 2 Certification	6/7/2017	7/6/2017	22d	[Gantt bar spanning mid-May to mid-Jun]													
6	Develop Project Plans	6/21/2017	9/7/2017	57d	[Gantt bar spanning mid-May to mid-Sep]													
7	State Reviews and Approves Plan	9/11/2017	1/1/2018	81d	[Gantt bar spanning mid-Sep to early Jan]													
8	ACH Implements Project Plans	12/4/2017	1/1/2018	21d	[Gantt bar spanning late Dec to early Jan]													

Timelines are approximate. These dates will adjust based on HCA's requirements. The timeline does not include community engagement, external relations, infrastructure development, or RHIP development.